
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:29 PM
Run date

Time

Reviewer: Wright, Doug 26-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 436 Date: 22-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 744

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repair , & work
on the temporary attachments . They started at 7:00 AM.

Rory , Jeremy , & Richard had to work on the electro slag weld repairs . Alex & Devon had to work
on the temporary attachments .

Rory had to work inside the South cell between 9 & 13 meters diaphragm . He had to work on the
East weld with the East tower shaft on the South shear plate of the center cell . Rory had to clean , grind ,
& heat the welding area . He started at 8:00 AM. He was done at 11:30 AM.

In the afternoon , he had to work on the 2nd repair on the same weld . He had to excavate, grind , &
clean the 200 mm. long , 40 mm. wide , & 40 mm. deep . He started at 1:00 PM.

Richard had to work inside the South cell . He had to work on the West weld repair with the South
tower shaft . Richard had to grind , clean , & heat the 140 mm. long , 20 mm. wide , & 11 mm. deep weld .
He started at 7:30 AM. He was done at 1:30 PM.

After that , he had to work on house keeping , mobilize his tools & equipments to the outside to work
on the weld access hole on the South shear plate on the West hole , reroute the air , gas , & power lines .
He was done at 3:40 PM. Richard had to finish carbo - arcking the hole . He started at 4:10 PM.

Jeremy had to work inside the North cell . He had to work on the electro slag weld repair on the West
weld with the West tower shaft , North shear plate of the center cell . Jeremy started to clean , grind , &
heat the welding area at 7:45 AM. He was done at 12:00 PM.

Alex had to work inside the inner East cell between 9 & 13 meters diaphragms , on the North side
with the North tower shaft . He had to remove the temporary attachments by Carbo - Arcking . He started
at 7;20 AM. He was done at 2:00 PM.

After that , he had to grind the remains of the weld . He started at 2:10 PM.

Devon had to work inside the center cell . He had to grind & clean the remains of the temporary
attachments weld . He started at 7:30 AM.

In addition to that , he had to work with Alex on the inner East cell cutting the temporary attachments &
grinding the welds .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 436 Date: 22-Sep-2011 Thursday

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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